

Town of Ipswich

Construction Notice Public Works Project



WHERE: Linebrook Road Sidewalk & Roadway Improvements

LIMITS: Washington Street to Newburyport Turnpike (Route 1)

BEGINS: June 1, 2017

COMPLETION: November 2017

TYPE OF WORK: The DPW has contracted with Nocella Paving for the Linebrook Road Sidewalk & Roadway Improvements. Existing sidewalk will be replaced and new sidewalk installed where needed from Washington St to Doyon School. Roadway paving will be completed between Washington St and Route 1

TRAFFIC

CONSIDERATION: During construction, there will be traffic lane closures, road closures and detours set up to divert traffic when needed; therefore, traffic disruptions should be expected.

PARKING: Parking will not be allowed within the right of way throughout the project

CONTRACTOR:

Nocella Paving

SUPERINTENDENT:

Mike Nocella

TOWN CONTACTS:

Frank Ventimiglia, DPW Operations Manager

Phone: (978) 356-6612 Email: frankv@ipswich-ma.gov

The Town will be working with the contractor to complete the project with minimum inconvenience to you.
Thank you for your cooperation

NOCELLA LANDSCAPING AND PAVING

185 New Boston Street, Woburn, MA 01801

Telephone: 781-938-9162 Fax: 781-491-0149

E-mail: mikenocella@msn.com

Linebrook road

Phase I (Pink)

Silt sock	June 13 th
Layout phase 1	June 13 th - June 16 th
Lower Covers	June 13 th - June 23 rd (may lower both phases)
Strip sidewalks/loam	June 13 th - June 23 rd
Reclaim/Grade/Pave	June 26 th - June 30 th 7-4p closed

Layout	July 10 th - July 14 th
Berm install	July 10 th - July 14 th
ADA ramps/Curbing	July 4 th - July 14 th
Grade pave sidewalks	July 10 th - Aug 11 th

<u>Layout phase 2</u> (yellow)	July 10 th - July 14 th
Covers	July 4 th - July 10 th
Strip loam	June 26 th - July 14 th
Reclaim/Grade/Pave	July 17 th - July 21 st 7am-4p closed
Berm/Curbing install	July 24 th - August 4 th
Grade pave driveways	July 24 th - Aug 4 th
Raise covers	Aug 7 th - Aug 18 th
Final Pave	Aug 21 st - Sept 1 st

This schedule is aggressive but achievable barring any major weather events changes or unforeseen problems.

Most work described will be able to have two way traffic with details working around our crews.

The one exception to this is our two weeks of reclaim and pave (in red above). At the very least we need one lane of travel and one way traffic, with that said to meet this schedule of reclaiming and paving each phase in a week we prefer total road closure for both the efficiency and safety. We believe that the closure of the road for two weeks (except for local traffic having to going to and from their homes) will make for a safer more productive, on time and on schedule project. If we cannot have these two week road closures we will not be able to complete before school



PHASE 1
PHASE 2

WEST STREET

HICKORY LANE

PLAINS ROAD

RANPARK ROAD

LESLIE ROAD

OLD RIGHT ROAD

TURNPIKE ROAD

BELLE STREET

HOWE STREET

EDGE STREET

LINEBROOK ROAD

FOX RUN ROAD

MILE LANE PARADISE ROAD

PINESWAMP ROAD

SCHOOL STREET

HIGH STREET

MITCHELL ROAD

LOCUST ROAD

PERKINS LANE

GREENS POINT ROAD

TOWN FARM ROAD

TOPSFIELD ROAD

RODGINS DRIVE

FARLEY AVENUE

BROWMAN LE AVENUE

WASHINGTON STREET

COUNTY ROAD

COUNTY STREET

BONE PARK