


MSBA/IPSWICH PROCESS

FEASIBILITY & SCHEMATIC DESIGN

Many Key Decisions April-May



Key Dates:

- 3/31 - SBC/SC meeting (7pm, Town Hall room A)
- 4/1 - Develop Educ Prgm & Prelim Space Summ (MSBA Conf?)
- 4/7 - SC meeting - Grade Config. Decision (7pm, Town Hall room A)
- 4/8 - Start Preliminary Design Options (incl. Site Layouts)
- 4/13 - SBC Meeting - Site Selection Discussion (7pm, T.H. room A)
- 4/14 - Start Refined Design/Site Options & Space Summ
- 4/27,28 - SBC, SC meeting - Program/Space Summary Approval
- 5/2 - Refine & Evaluate Options

Site, Size/Config, Program, Opt's | MSBA | Refine/Eval.4 Options | MSBA | Detailed Design/Scope of 1 | MSBA